NEW JERSEY TURNPIKE AUTHORITY

ADVISORY,

May 9, 2008

Day Date Work Area Roadway Lane / Shoulder Start Time | Finish Time |Work to Be Completed
Monday May 12, 2008

MO 5/12 215 Southbound Right Lane 7:00 PM 1:30 AM Signh Repair

MO 5/12 21.5 Southbound Left Lane 1:30 AM 5:00 AM Sign Repair

MO 5/12 47.2-51.4 Northbound Right Lane 9:30 AM 12:00 PM Linestripe

MO 5/12 47.2-51.4 Northbound Left Lane 12:30 PM 2:30 PM Linestripe

MO 5/12 PA358.4 TO P0.5 PA Extension Eastbound Left Lane 10:00 AM 2:30 PM Removal of fascia forms

MO|  5/12 STR. P2.05 PA Extension Westbound | N9Nt& 5;?1? center | 9.00 AM 12:00 PM  |Stage 1 Traffic Shift Installation-Temporary Striping

MO 5/12 STR. P2.05 PA Extension Westbound Left & Center Lane 12:00 PM 2:30 PM Stage 1 Traffic Shift Installation

MO 5/12 51.4-55.9 Northbound Right Lane 8:00 PM 11:00 PM Linestripe

MO 5/12 51.4-55.9 Northbound Left Lane 11:30 PM 2:00 AM Linestripe

MO 5/12 62.3-58.3 Southbound Right Lane 8:00 PM 11:00 PM |linestripe

MO 5/12 62.3-58.3 Southbound Left Lane 11:30 PM 2:00 AM linestripe

MO|  5/12 W114.1 SO“th%%L;ggvgeSte”y Left Lane 9:00 PM 5:00AM  |TRANSPO - REPAIR QUAD SYSTEM

MO 5/12 120.8 - 119.8 Southbound Local Lanes Right Lane 9:00 AM 3:00 PM DISTRICT 8 - CLEAN DRAINS & SWEEP

MO 5/12 ENTIRE LENGTH Southbound Outer Roadway | ROADWAY CLOSING 9:00 PM 5:00 AM
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Day Date Work Area Roadway Lane / Shoulder Start Time | Finish Time |Work to Be Completed
MO UP TO 15X Northbound to Easterly ROADWAY CLOSING | 11:00 PM 5:00 AM  |CONTRAST STRIPING & REPLACE EXPANSION JOINTS

Roadway
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Thursday May 15, 2008
TH| 515 40.5-41.5 Northbound Right Lane 8:00 PM 11:00 PM  |RUMBLE STRIP
TH| 515 41.5-40.5 Southbound Right Lane 7:00 PM 10:00 PM |RUMBLE STRIP
TH 5/15 PA358.4 TO P0.5 PA Extension Eastbound Left Lane 9:00 AM 2:30 PM Removal of fascia forms
TH 5/15 119.7 Southbound Local Lanes Right Lane 9:00 AM 3:00 PM DISTRICT 8 - CLEAN DRAINS - REPAIR POT HOLES
TH| 515 ENTIRE LENGTH Northbound Inner Roadway | ROADWAY CLOSING | 9:00 PM 5:00 AM
TH| 515 UP TO INT 15X Northbg‘gg‘;\fvoafasw”y ROADWAY CLOSING | 11:00 PM 5:00AM |CONTRAST STRIPING & REPLACE EXPANSION JOINTS
Friday May 16, 2008
FR| 516 N7.8 Newark Bay Hudson County Left Lane 8:00PM | 5AMMON |BREAKOUT WORK
Extension Eastbound
FR| 5/16 W109.34-W107.87 Southbound Westerly Right Lane 8:00PM | 5AMMON |(Finish Time 5AM MO) Build Exit 15W-Mill Deck Repair Pave
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FR| 5/16 W109.34-107.87 SO“th%%‘;ggv\;‘;eSte”y Right & Center Lane | 10:00 PM 7:00AM  |Buffer Lane
FR| 5/16 W116.2-114.9 SO“tht;%‘;ggv\;‘;eSte”y Right Lane 9:00PM | 3AMMON |(Finish Time 3AM MO) Build Exit at Service Area
FR| 5/16 120.0 - 120.9 Northbound Local Lanes Right Lane 10:00 AM 3:00PM  |DISTRICT 8 - CLEAN DRAINS - SWEEP
FR| 5/16 DOWN TO 15W So“th%%‘;'::v\;\;eswr'y ROADWAY CLOSING | 12:00 AM 7:00AM  |Locations: W116.10, 115.36, W107.87
Sunday May 18, 2008
su| 518 W109.34-107.87 Southbound Westerly Right & Center Lane | 10:00 PM 5:00 AM  |Buffer Lane
Roadway
SuU 5/19 W116.2-114.9 NS 80W Right Half 3:00 AM 5:00 AM Restripe NS 80W
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